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This announcement contains inside information 
 

  

88 Energy Limited 

Hickory-1 Pre-Flow Test Operations on Track 

Highlights 
• Flow test permitting completed with the approval of the AOGCC frac sundry permit received.  

• Operations commenced with rig commissioning and ice pad construction underway. 

• Hickory-1 flow test operations on track with mobilisation of the All American Rig-111 and operations 
equipment scheduled for mid-February 2024. 
 

88 Energy Limited (ASX:88E, AIM:88E, OTC:EEENF) (88 Energy or the Company) is pleased to report 
that the Hickory-1 well ice pad construction has commenced and that pre-flow test operations are on 
schedule, with all requisite permits and approvals received from the relevant authorities including the 
recently received Alaska Oil and Gas Conservation Commission (AOGCC) frac sundry permit. The 
Hickory-1 well is located within 88 Energy’s Project Phoenix acreage, directly adjacent to the Trans-
Alaska Pipeline System and the Dalton Highway.  

Mobilisation of All American Rig-111 to the Hickory-1 well location is scheduled to commence mid-
February 2024, together with equipment and services relating to the well flow testing operations. The 
Hickory-1 program remains on track for commencement of flow testing operations shortly after 
mobilisation of the rig is completed. 

Testing operations will focus on the two primary targets, the SFS and the SMD zones. These two zones 
possess, in aggregate, a multi-hundred million barrel oil prospective resource (mean, unrisked)1,2,3. 

The Upper SFS reservoir is set to be flow tested first. This zone has not previously been flow tested at 
Project Phoenix or on adjacent acreage. This will then be followed by targeted testing of the SMD-B 
reservoir. 

Each zone is set to be independently isolated, stimulated and flowed to surface using nitrogen lift to 
assist in an efficient clean-up of the well. Each of the two planned flow tests is scheduled to take 
approximately ten days to complete, with perforation, completion-running and stimulation expected to 
take four days, followed by a clean-up and flow period of up to four days and a pressure build up and 
downhole fluid sampling program of up to 2 days. 

The Company will provide a further update upon commencement of the flow test operations. 
1 Cautionary Statement: The estimated quantities of petroleum that may be potentially recovered by the 

application of a future development project relate to undiscovered accumulations. These estimates have both 
an associated risk of discovery and a risk of development. Further exploration, appraisal and evaluation are 
required to determine the existence of a significant quantity of potentially movable hydrocarbons. 

2 Mean unrisked resource - Net Entitlement to 88 Energy. Refer announcement dated 23 August 2022 for pre-
Hickory-1 estimates. 

3 Refer announcement dated 6 November 2023 for post Hickory-1 drilling resource estimates. 
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This announcement has been authorised by the Board. 
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Pursuant to the requirements of the ASX Listing Rules Chapter 5 and the AIM Rules for Companies, 
the technical information and resource reporting contained in this announcement was prepared by, or 
under the supervision of, Dr Stephen Staley, who is a Non-Executive Director of the Company. Dr Staley 
has more than 40 years' experience in the petroleum industry, is a Fellow of the Geological Society of 
London, and a qualified Geologist/Geophysicist who has sufficient experience that is relevant to the 
style and nature of the oil prospects under consideration and to the activities discussed in this document. 
Dr Staley has reviewed the information and supporting documentation referred to in this announcement 
and considers the resource and reserve estimates to be fairly represented and consents to its release 
in the form and context in which it appears. His academic qualifications and industry memberships 
appear on the Company's website and both comply with the criteria for "Competence" under clause 3.1 
of the Valmin Code 2015. Terminology and standards adopted by the Society of Petroleum Engineers 
"Petroleum Resources Management System" have been applied in producing this document. 
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