



Gorno Zinc Project – Resource and Definitive Feasibility Study Update

Further to its announcement of the 24th of March 2017, Energia Minerals Ltd (ASX: EMX; "Energia" or "the Company") advises that it now expects to publish the updated JORC 2012 Mineral Resource estimate for the Colonna Zorzone Deposit at its 100%-owned Gorno Zinc Project in northern Italy by the end of April.

The Company had originally expected to finalise the resource estimate in early April however Energia's external resource consultants have advised the Company that they require additional time to complete the resource calculation. This was largely due to final assays from the drilling program being received slightly later than anticipated and other factors including increased industry-wide activity.

While all other aspects of the DFS are progressing well (as outlined in recent announcements), the revised timing for the updated resource estimate means that the Definitive Feasibility Study (DFS) is now expected to be completed late next month, rather than late April as originally advised.

ASX Code EMX

ABN 63 078 510 988

PO Box 1785 West Perth WA 6872

Level 2, 20 Kings Park Road West Perth WA 6005

T: +61 8 9321 5000 F: +61 8 9321 7177 E: info@energiaminerals.com W: www.energiaminerals.com

Board of Directors Alexander Burns Executive Chairman Kim Robinson Managing Director Marcello Cardaci Non-Executive Director

Company Secretary Jamie Armes

11- Plan

Kim Robinson Managing Director +61 8 9321 5000 info@energiaminerals.com

For media enquiries contact: Nicholas Read Read Corporate +61 8 9388 1474 info@readcorporate.com.au

